
 AGENDA ITEM  E-08
 

 

 
APPROVED: ___________________________ 

 Blair King, City Manager 
K:\WP\PROJECTS\STREETS\Elm\Overlay2007\caccept.doc 11/16/2007 

CITY OF LODI 
 

COUNCIL COMMUNICATION 
 

TM 

 
AGENDA TITLE: Accept Improvements Under Contract for the Elm Street Overlay 2007 Project 
 
MEETING DATE: November 21, 2007 
 
PREPARED BY: Public Works Director 
 
 
RECOMMENDED ACTION: Accept the improvements under the Elm Street Overlay 2007 

contract. 
 
BACKGROUND INFORMATION: The project was awarded at the May 2, 2007 Council meeting to 

DSS Engineering Company, of Stockton, in the amount of $374,833. 
 
This project consisted of furnishing and installing approximately 3,650 tons of asphalt concrete, furnishing 
and installing pavement fabric, performing pavement and edge grinding, adjusting manhole and water 
valve frames to grade, furnishing and installing traffic detection loops, performing striping, furnishing and 
installing approximately 455 linear feet of 2-inch waterline (for the landscaped median irrigation system), 
and other incidental and related work, all as shown on the plans and specifications for the above project. 
 
The final contract price was $393,691.  The difference between the contract amount and the final contract 
price was due to adjustments in the contract quantities.  The final pay quantity for the asphalt concrete was 
278 tons more than the engineer’s estimate of 3,368 tons.  This additional tonnage increased the contract 
by $15,846.  The final pay quantities for adjusting manhole frames and covers to grade and for adjusting 
water valve frames and covers to grade were also more than what was originally estimated (two more 
manhole frames and covers and three more water valve frames and covers) and there were also 148 more 
reflective pavement markers installed.  The additional utility frame and cover adjustments and the 
additional reflective pavement markers added another $3,014 to the total cost of the project.  
 
Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder’s office.  The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 
 
FISCAL IMPACT: In the near term, maintenance costs will be reduced.  As the pavement 

ages, pavement maintenance steps will be initiated. 
 
FUNDING AVAILABLE: Measure K Local Street Repair funds   $374,833.00 

Water/Wastewater Capital Maintenance funds    $  18,858.29  
 
 
    _______________________________ 
    Richard C. Prima, Jr. 
    Public Works Director 
Prepared by Wes Fujitani, Senior Civil Engineer 
RCP/WF/pmf 
cc:   Streets and Drainage Manager 
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